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are on file with the Commission and
available for public inspection.
Linwood A. Watson, Jr.,
Acting Secretary.
[FR Doc. 96–11424 Filed 5–7–96; 8:45 am]
BILLING CODE 6717–01–M

[Docket No. ES96–25–000]

Semass Partnership; Notice of
Application

May 2, 1996.
Take notice that on April 30, 1996,

Semass Partnership (Semass) filed an
application, under § 204 of the Federal
Power Act, seeking authorization to
reallocate partnership interests among
the existing partners of Semass in
connection with the proposed sale by
certain partners of Semass of eighty
percent (80%) of the partnership
interests in Semass.

Any person desiring to be heard or to
protest said filing should file a motion
to intervene or protest with the Federal
Energy Regulatory Commission, 888
First Street, NE., Washington, DC 20426
in accordance with Rules 211 and 214
of the Commission’s Rules of Practice
and Procedure (18 CFR 385.211 and
385.214). All such motions or protests
should be filed on or before May 28,
1996. Protests will be considered by the
Commission in determining the
appropriate action to be taken, but will
not serve to make the protestants parties
to the proceeding. Any person wishing
to become a party must file a motion to
intervene. Copies of this filing are on
file with the Commission and are
available for public inspection.
Linwood A. Watson, Jr.,
Acting Secretary.
[FR Doc. 96–11426 Filed 5–7–96; 8:45 am]
BILLING CODE 6717–01–M

[Project No. 2000–010]

Power Authority of the State of New
York; Notice of Memorandum of
Understanding, Formation of
Cooperative Consultation Process
Team, and Initiation of Scoping
Process Associated With Relicensing
the St. Lawrence-FDR Power Project

May 2, 1996.

Memorandum of Understanding (MOU)
On February 15, 1996, the New York

Power Authority (NYPA), New York
State Department of Environmental
Conservation (NYSDEC), and the
Federal Energy Regulatory Commission
(FERC), entered into an MOU. Under the
MOU, the NYSDEC and the FERC will
cooperate and use the services of a

Third Party Contractor to prepare a
single Environmental Impact Statement
(EIS) to more efficiently meet the
requirements for water quality
certification and relicensing of the 912-
megawatt St. Lawrence-FDR Power
Project. The hydroelectric project was
originally licensed in 1953 and the
license will expire in 2003. NYPA has
elected to use a Third Party Contractor
under the provisions of the Energy
Policy Act of 1992.

The project, which includes the Long
Sault Dam and the portions of the
Iroquois Dam and the Robert Moses-
Robert H. Saunders Power Dam within
the U.S., located on the St. Lawrence
River near Massena, New York. While
the project is licensed by the FERC, its
operation as well as Ontario’s Hydro’s
portion of the international project, is
governed by the International Joint
Commission (IJC) and the International
St. Lawrence River Board of Control
(ISLRBC), who direct NYPA and Ontario
Hydro to release flows to maintain water
levels in Lake Ontario and downstream
flows in accordance with criteria set
forth. The IJC was established by the
1909 Boundary Water Treaty between
the U.S. and Canada.

Cooperative Consultation Process (CCP)
Team

NYPA has contacted and invited
members of numerous federal, state, and
local governmental organizations, non-
governmental organizations, the St.
Regis Mohawk Tribe, and the general
public the U.S. The FERC has also
invited federal and provincial agencies
in Canada, as well as the IJC and
ISLRBC to participate and discuss the
cooperative process for relicensing the
project. As a result of a series of three
meetings conducted in February, March
and April 1996, the participants (see list
below) along with NYSDEC and FERC
have agreed to form a Cooperative
Consultation Process (CCP) Team. The
CCP Team will assist in identifying
areas of interests, issues, required
studies and also prepare for NYSDEC
and FERC a Scoping Document (See
Scoping Process).

The CCP Team is still in the process
of identifying potential members and
active participants. As of April 16, 1996,
the following 39 organizations attended
meetings of the CCP Team and have
indicated an interest in participating in
the Team and relicensing process. Those
persons interested in joining the CCP
Team or learning more about the CCP
Team and process, as well as the
relicensing process should call any one
of the following three individuals:

Mr. Thomas R. Tatham, New York
Power Authority, 212–468–6747, 212–
468–6272 (fax)

Mr. Keith Silliman, New York Dept. of
Environmental Conservation, 518–
457–0986, 518–457–3978 (fax)

Mr. Thomas Russo, Federal Energy
Regulatory Commission, 202–219–
2792, 202–219–0125 (fax)
The following organizations have sent

representatives to the CCP Team
meetings: the St. Regis Mohawk Tribe,
Environment Canada, St. Lawrence
Seaway Development Corp., Ontario
Hydro, Alcoa, NY State Assembly, St.
Lawrence Development Commission,
Massena Electric, St. Lawrence County,
Town of Louisville, Development
Authority of N. County, Empire State
Dept. of Economic Development, GM
Power Train, I.B.E.W. Local 2032,
Vincent Kirsch, LCE Environ. Mgmt.
Council, League of Women Voters,
Massena Industrial Dev. Corp., Village
of Massena, Village Potsdam, Mass.
Municipal Wholesale Electric Co.,
Municipal Electricity Assoc. of NY, New
York Power Authority, New York Rivers
United, Audubon Society of NY State,
NYS Dept. of Parks Rec. & Historic
Preservation, NYS Dept. of
Environmental Conservation, NYS Dept.
of State (Coastal Resources), St.
Lawrence Aquarium & Ecological
Center, Public Power Assoc. of NJ,
Reynolds Metals, Robert Moses State
Park, St. Lawrence County Chamber of
Commerce, St. Lawrence Gas, United
Auto Workers/GM Power Train, US Fish
and Wildlife Service, Waddington Town
Planning Board, IBEW 450 ABGWIU,
and WYBG Radio.

Scoping Process
The Scoping Process will satisfy the

requirements of the National
Environmental Policy Act. The objective
of the Scoping Process is to assist the
FERC and NYSDEC in identifying
resource issues and reasonable
alternatives that should be addressed in
the EIS analysis and the level to which
they should be addressed. The Scoping
Process will also identify the geographic
and temporal range of the EIS analysis,
those resources requiring a cumulative
impact analysis and the level of analysis
as well. The CCP Team will prepare a
Draft Scoping Document I (SDI) for
FERC’s and NYSDEC’s use.

The Scoping Process will entail a
series of public workshops/meetings
within the CCP Team over the next
seven months. During this time period,
the CCP Team will use NYPA’s Initial
Consultation Document distributed on
April 16, 1996 to initiate scoping the
issues. Members of the Team and the
general public will be given the
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opportunity to identify their: (1)
expectations on relicensing, (2)
environmental and development issues,
(3) reasonable alternatives to NYPA’s
relicensing proposal, and (4) a list of
necessary studies. Most of the work
regarding necessary studies will be done

through resource subcommittees of the
CCP Team beginning in September
1996. At this time, there are four
resource subcommittees: Ecological
Resources, Land & Recreation, Socio-
Economics, and Engineering &
Operations.

The following is a list of the presently
scheduled major meetings/workshops of
the Scoping Process along with tentative
dates of the CCP Team’s activities. All
meetings are in Massena, NY, unless
noted. Major meetings are in bold face.

1. CCP Team members develop and send to NYPA initial Expectations for the Project Relicensing as well as known
and potential resource management goals including relative significance of resources, if possible.

May 16, 1996.

2. CCP Team members develop individual lists describing potential resource issues and send to NYPA ..................... May 16, 1996.
3. Initial Consultation Package workshop, site inspection, and break out session for the general public .................... May 21–22, 1996.
4. NYPA compiles a combined preliminary list of resource issues from all team members and distributes to CCP

Team.
5. CCP Team meets to discuss Initial Expectations for the Project Relicensing and the preliminary combined list

describing resource issues. The CCP Team jointly edits the list to eliminate duplication, misunderstandings, etc.
Initiate discussion on level of information needs, if possible.

June 5–6, 1996.

6. NYPA distributes revised combined list of issues to the CCP Team. For each resource issue, NYPA prepares draft
of information needed to determine the magnitude of the issue and the potential effects of the project on the re-
source. NYPA distributes this draft to the CCP Team.

7. CCP Team Meeting to edit information needed and potential effects of project operation. The CCP Team will ini-
tiate discussions regarding general level of effort for resource analysis. The combined list describing resource is-
sues will be edited as appropriate.

July 15–16, 1996.

8. NYPA will distribute the initial complete draft of Issue Identification Section of SDI to the CCP Team based on
input received from July 15–16, 1996 meeting. This distribution will include minority reports and a concise state-
ment of issues in dispute as appropriate.

July 31, 1996.

9. The CCP Team will meet to finalize the Draft Issue Identification Section of SDI (including minority reports and
statements of disputes), and to make initial assignment of issues to subcommittees. CCP Team members volunteer
for subcommittees.

10. The CCP Team will submit statements of disputes to FERC/NYS DEC, if necessary ................................................. August 21, 1996.
11. The CCP Team presents FERC/DEC with the Draft SD I ............................................................................................... August 30, 1996.
12. Subcommittees have initial meetings ............................................................................................................................. Sept. 10–11, 1996.
13. FERC/DEC issue SDI and resolution of disputes, as appropriate .................................................................................. Sept. 30, 1996.

Linwood A. Watson, Jr.,
Acting Secretary.
[FR Doc. 96–11423 Filed 5–7–96; 8:45 am]
BILLING CODE 6717–01–M

ENVIRONMENTAL PROTECTION
AGENCY

[FRL–5501–8]

Agency Information Collection
Activities: Proposed Collection;
Comment Request; Information
Collection Request for the National
Pollutant Discharge Elimination
System (NPDES)/Compliance
Assessment Information

AGENCY: Environmental Protection
Agency (EPA).
ACTION: Correction.

SUMMARY: This notice contains
corrections to the title of the
Information Collection Request (ICR)
and to figures contained in the burden
statement of the the ICR published on
April 9, 1996. The title of the ICR
should be corrected to read
‘‘Information Collection Request for the
National Pollutant Discharge
Elimination System (NPDES/
Compliance Assessment/Certification
Information.’’ This is due to the
integration of the 1993 ICR entitled
‘‘Information Collection Request For the

National Pollutant Discharge
Elimination System (NPDES)/
Compliance Assessment Information’’
(OMB Control No. 2040–0110) and the
1993 ICR entitled ‘‘Information
Collection Request for Exemption from
Monitoring and Notification of Process
Changes in Effluent Guidelines (OMB
Control No. 2040–0033). The OMB
Control No. for the integrated renewal is
OMB Control No. 2040–0110.

The first paragraph in the Burden
Statement on page 15802 should be
corrected to read: ‘‘The information
collection for compliance assessment
and certification activities will involve
an estimated 23,673 respondents and
205,896 record keepers. The annual
costs to respondents and record keepers
is estimated to be $22,607,191. The total
annual cost to respondents,
recordkeepers, and government
(excluding Federal government) is
estimated to be $23,363,792. There will
be approximately 27,398 annual
responses submitted by the 23,673
respondents resulting in 1.16 responses
per respondent. The time required for a
response ranges from 15 minutes to 41
hours, with an average response time of
2.40 hours per response. The average
annual record keeping burden per
recordkeeper is estimated to be 3.17
hours. The compliance assessment and
certification activities will entail an
annual burden of 652,873 hours for

record keeping and 65,712 hours for
reporting for a total of 718,585 burden
hours. These activities will also entail
26,280 burden hours for State
governments as users of data.’’ For the
convenience of the reader, it should be
noted that the date for submission of
comments remains the same.
FOR FURTHER INFORMATION CONTACT:
Shirley Dorrington at 202–260–6961.

Dated: April 29, 1996.
Michael B. Cook,
Director, Office of Wastewater Management.
[FR Doc. 96–11480 Filed 5–7–96; 8:45 am]
BILLING CODE 6560–50–P

[OPP–00436; FRL–5369–8]

Endocrine Disruption by Chemicals:
Next Steps in Chemical Screening and
Testing; Open Meeting

AGENCY: Environmental Protection
Agency (EPA).
ACTION: Notice of open meeting.

SUMMARY: Recent research indicates that
environmental endocrine disruptors
need more attention by chemical and
pesticide regulators. The EPA will hold
a meeting on May 15 and May 16, 1996
in the Washington, DC metropolitan
area to discuss how EPA can work
cooperatively with industry, the
environmental community, academia
and others to develop a screening and
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